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Supplemental Table 9-2A to Programmatic Work Plan: Supplement to Portland Harbor RI/FS 
Deliverable Descriptions and Submittal Deadlines 

Phase Deliverable1 Further Description Submittal Deadline 
Site 
Characterizati
on PBDE Evaluation 

Tables  

This task included providing tables and calculations for the 
combined adult and child scenarios, evaluation of 
polybrominated diphenyl ethers (PBDEs), and breast milk 
scenarios. 17-Mar-11

Revised Remedial 
Investigation (RI) 
Report   29-Aug-11

Human 
Health Risk 
Assessment  

Revised Baseline 
Human Health Risk 
Assessment 
(BHHRA)   2-May-11

Ecological 
Risk 
Assessment 

Revised Baseline 
Ecological Risk 
Assessment (BERA)   5-Jul-11

Feasibility 
Study Development and 

Screening of 
Remedial Alternatives 

Presentation materials will outline the site-wide general 
response actions, conduct a site-wide technology screen, and 
evaluate and screen each general response action and 
technology for each of the AOPCs. 12-Apr-11

Check-in on key FS 
elements Including Remedial Action Levels for certain contaminants. 21 and 22-Jun-11
Examples of how 
AOPCs convert to 
SMAs 

 This will include three examples of how AOPCs convert to 
SMAs. 4-Aug-11

Draft FS Report 15-Nov-11

Revised FS Report   

Upon receipt of EPA 
comments on the draft FS, 
the LWG will revise the 
document and submit a 
revised FS within 180 days.  
This time frame is based on 
the assumption that EPA 
comments do not require 
significant changes, such as 
changes to draft FS analyses 
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and PRGs, or any update to 
the FS data base or new 
model runs.  Comments 
requiring modifications to key 
draft FS analyses will be 
discussed with EPA, along 
with their respective 
schedule. implications. 

 

1 Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4, of ASAOC (EPA 2001a, as amended). 
  Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5, of ASAOC. 
  Italicized Deliverables do not have stipulated penalty amounts. 


